COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2006

ESTIMATE SUMMARY 06:38:36
CONTID: C15272 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15272-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 105 Resurf MP 28.2-32.5 PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 105A-013
SH 105 Resurf MP 28.2-32.5
NAME OF ROAD: SH 105
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/21/2006 DATE TIME STARTED 02/10/2006
2635 DELTA DRIVE DATE LET 01/05/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 01/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/08/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 02/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,311,614.00 PARTICIPATING $ 1,200,586.32 $ 155,248.29
AWARD PROJECT AMT: $  1,259,439.92 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.54% TOTAL EARNINGS 1,200,586.32 155,248.29
FUNDS AVAILABLE: $ 111,027.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,200,586.32 155,248.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,713.45 -2,328.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,183,872.87 152,919.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,183,872.87 152,919.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152,919.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
2,835.00000 1.000 2,835.00
0010 202-00035 *REMOVAL OF PIPE 10.000 10.000
LF 0.000 0.00
105.00000 10.000 1,050.00
0015 202-00090 *REMOVAL OF DELINEATOR 92.000 92.000
EACH 0.000 0.00
5.80000 92.000 533.60
0020 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
sy 0.000 0.00
23.70000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,324.000 2,222.000
(4 102.000 4,447.20
43.60000 2,324.000 101,326.40
0035 203-01500 *BLADING 50.000 14.000
HOUR 4.000 546.00
136.50000 18.000 2,457.00
0040 208-00011 *EROSION BALES (WEED FREE) 30.000 10.000
EACH 0.000 0.00
15.75000 10.000 157.50
0045 208-00020 *SILT FENCE 324.000 282.000
LF 42.000 77.70
1.85000 324.000 599.40
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.500 2,811.00
5,622.00000 0.500 2,811.00
0055 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.660
LS 0.090 189.00

2,100.00000 0.750 1,575.00
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT : STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 1.000 117.60
117.60000 1.000 117.60
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 1.000 137.00
137.00000 1.000 137.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 1.000 210.00
210.00000 1.000 210.00
0075 212-00006 *SEEDING (NATIVE) 7.400 0.300
ACRE 0.000 0.00
735.00000 0.300 220.50
0080 212-00032 *SOIL CONDITIONING 7.400 0.300
ACRE 0.000 0.00
4,640.00000 0.300 1,392.00
0085 213-00002 *MULCHING (WEED FREE HAY) 13.700 1.800
ACRE 5.000 3,410.00
682.00000 6.800 4,637.60
0090 213-00061 MULCH TACKIFIER 1,440.000 60.000
LB 0.000 0.00
2.05000 60.000 123.00
0095 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.500
L S 0.000 0.00
2,415.00000 0.500 1,207.50
0100 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 3.000 298.50
99.50000 3.000 298.50
0105 250-00120 *MATERIAL SAMPLING AND DELIVERY 1.000 0.000
EACH 1.000 147.00
147.00000 1.000 147.00
0110 250-00210 *SOLID WASTE DISPOSAL 15.000 0.000
cYy 15.000 787.50
52.50000 15.000 787.50
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 250-00220 *HAZARDOUS WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
231.00000 0.000 0.00
0120 307-00000 *HYDRATED LIME 130.170 130.170
TON 0.000 0.00
99.75000 130.170 12,984.46
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 394.560 199.000
TON 195.560 15,351.46
78.50000 394.560 30,972.96
0130 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,274.900 10,578.620
TON 696.280 29,591.90
42.50000 11,274.900 479,183.25
0135 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 54,990.000 54,990.000
sy 0.000 0.00
2.80000 54,990.000 153,972.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,919.000 7,809.000
GAL 110.000 88.00
0.80000 7,919.000 6,335.20
0145 411-90040 *RECYCLING AGENT 31,747.000 31,747.000
GAL 0.000 0.00
1.20000 31,747.000 38,096.40
0150 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 20.000 20.000
SY 0.000 0.00
26.25000 20.000 525.00
0155 506-00209 *RIPRAP (9 INCH) 1.000 0.000
cy 1.000 89.00
89.00000 1.000 89.00
0160 506-00218 *RIPRAP (18 INCH) 13.000 13.000
cY 0.000 0.00
89.00000 13.000 1,157.00
0165 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 2.000 930.00

465.00000 2.000 930.00
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0003 06:38:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 7.600 7.600
cy 0.000 0.00
1,653.60000 7.600 12,567.36
0175 602-00020 *REINFORCING STEEL (EPOXY COATED) 302.000 302.000
1B 0.000 0.00
6.30000 302.000 1,902.60
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,875.000 575.000
LF 2,300.000 33,810.00
14.70000 2,875.000 42,262.50
0185 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,016.30000 4.000 4,065.20
0190 606-02005 *END ANCHORAGE (FLARED) 18.000 4.000
EACH 14.000 19,416.60
1,386.90000 18.000 24,964.20
0195 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0200 609-60011 CURB TYPE 6 (SECTION M) 388.000 0.000
LF 388.000 2,444.40
6.30000 388.000 2,444.40
0205 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 79.000 0.000
EACH 79.000 2,370.00
30.00000 79.000 2,370.00
0210 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 36.000 0.000
EACH 36.000 1,152.00
32.00000 36.000 1,152.00
0215 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 1.000 1,116.00
1,116.00000 1.000 1,116.00
0220 617-00012 12 INCH CULVERT PIPE 22.000 0.000
LF 22.000 787.60
35.80000 22.000 787.60
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT : STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
86,356.00000 1.000 86,356.00
0230 627-00005 *EPOXY PAVEMENT MARKING 250.000 0.000
GAL 250.000 15,225.00
60.90000 250.000 15,225.00
0235 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 940.000 940.000
GAL 0.000 0.00
30.45000 940.000 28,623.00
0240 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 20.000 0.000
LINE)
SF 0.000 0.00
15.75000 0.000 0.00
0245 630-00000 *FLAGGING 2,500.000 1,702.000
HOUR 659.500 13,420.83
20.35000 2,361.500 48,056.53
0250 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 26.000
DAY 8.000 256.00
32.00000 34.000 1,088.00
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 39.000
DAY 12.000 4,500.00
375.00000 51.000 19,125.00
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
10.70000 5.400 57.78
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 25.200
EACH 0.000 0.00
10.70000 25.200 269.64
0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 9.000
EACH 0.000 0.00
10.70000 9.000 96.30
0275 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.750 13.500
SF 0.000 0.00
16.35000 13.500 220.73
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
2,677.00000 1.800 4,818.60
0285 630-80360 *DRUM CHANNELIZING DEVICE 134.000 120.600
EACH 0.000 0.00
10.70000 120.600 1,290.42
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
10.70000 0.000 0.00
0295 630-80370 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
31.10000 0.000 0.00
0300 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
5.50000 135.000 742.50
0305 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 36,456.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 900-00010 ADDED ITEM (HOUR)/ PUBLIC INFORMATION SERVICES 44.500 31.500
HOUR 13.000 1,521.00
117.00000 44.500 5,206.50
0395 202-00240 REMOVAL OF ASPHALT MAT (PLANING) ROADWAY 1,503.000 1,503.000
SY 0.000 0.00
3.91000 1,503.000 5,876.73
0400 900-00014 ADDED ITEM (LUMP SUM)/ MITIGATE LEAD BASE PAINT 1.000 1.000
LS 0.000 0.00
3,925.50000 1.000 3,925.50

CAT 0200 CURRENT AMT $ 1,272,506.15 $ 155,248.29$ 1,161,478.46
CAT NO0300 STRUCTURES

0355 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 256.000 256.000
sy 0.000 0.00
15.60000 256.000 3,993.60
0360 202-00425 *REMOVAL OF BRIDGE RAILING 235.000 235.000
LF 0.000 0.00
12.15000 235.000 2,855.25
0365 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28.000 28.000
TON 0.000 0.00

42.50000 28.000 1,190.00
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PCN: 15272-BID ESTIMATE RUN 08/02/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0003 06:38:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0370 606-11010 *BRIDGE RAIL TYPE 10R 184.000 184.000
LF 0.000 0.00
166.00000 184.000 30,544.00
CAT 0300 CURRENT AMT $ 38,582.85 $ 0.00$ 38,582.85

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0375 620-00001 FIELD OFFICE (CLASS 1) 0.000 0.000
EACH 0.000 0.00
4,672.00000 0.000 0.00
0380 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
4,042.00000 0.000 0.00
0385 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
525.00000 1.000 525.00
CAT 0400 CURRENT AMT $ 525.00 $ 0.00$ 525.00

PROJECT TOTAL CURRENT AMT $ 1,311,614.00 $ 155,248.29 % 1,200,586.31



